

# Banking Software System

Mar 27, 2023

University of Lincoln

<http://lincoln.ac.uk>

Project manager

Oregbemi Afolabi

Project dates

Mar 7, 2023 - Mar 30, 2023

Completion

0%

Tasks

7

Resources

6

---

This is a project for Advance Software Engineering course assessment 1

---

Tasks


2

Name	Begin date	End date
Users Stories	3/7/23	3/9/23
Specification Phase	3/10/23	3/10/23
Design Phase	3/13/23	3/14/23
Implementation	3/14/23	3/22/23
Extented System Phase	3/10/23	3/14/23
Testing Phase	3/24/23	3/27/23
Handover Phase	3/28/23	3/29/23

Resources

Name	Default role
Oregbemi Afolabi	project manager
Oluwatobi Solomon	developer
Oluwatobi Ogungbangbe	developer
Tomilayo Adeoba	tester
Abigail Okpara	doc writer
Udochukwu Chuma-Uba	Customer

Gantt Chart



Resources Chart

